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Executive Summary 

This monitoring report of public procurement activities focuses on 10 tenders in five 
municipalities, namely Shtime, Podujeva, Kamenica, Obiliq and Fushë Kosova. For each 
municipality, two tenders were monitored, starting from initiation of procurement activity 
and up to the implementation of the contract. 

As a result of the monitoring, D+ has identified a number of findings that are common to 
all five municipalities, but findings distinctive only to one municipality were also noted. 
The following constitute the focal findings of the report: 

• Lack of planning of accurate estimated price of the tender. The municipality of 
Kamenica paid a much higher price for a cubic meter of wood, compared to the 
contract of the preceding year or when compared to the municipality of Obiliq. As a 
consequence of the estimated value which was very high, the municipality allowed 
economic operators to bid with high prices, resulting in a high value of the contract. 
The municipality of Fushë Kosova did not estimate accurately how much a used Gold 
VI cost would. The latter paid 12, 975 euros for such a car, whereas its market value 
is between 9,000 to 10,000 euros. 

• Alterations between the title of the tender and scope of work in the bill of quantities. A 
tender of the municipality of Shtime has the ensuing title and description “Restoration 
of bridges and riverbed”, yet the bill of quantities contains only elements of renovation 
of bridges. 

• Technical specification of contracted goods are not in compliance with the tender 
dossier requirements. Municipality of Shtime demanded audio and video cameras, 
nonetheless the cameras that were installed may record only video, but not audio. 

• Difficulties in calculating costs for physical security tenders. The municipality of Obiliq 
did not calculate the costs according to expenses that an economic operator would 
have compliant to the Labour Law. Consequently, the municipality entered into a 
contract, which does not cover all costs. 

• Imprecise requirements in the criteria of tender dossiers. In some municipalities, 
there are some unclear and undefined properly criteria. This consist of requests for 
transportation means without stipulating the weight, requests for space to store 
wood, but without specifying the range of space. 

• Absence of specification of special conditions at the moment when the tender dossier 
is issued, which ensues only after the contract is signed. 
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Introduction

Public procurement in Kosovo has seen continuous improvements from year to year, 
particularly nowadays when e-Procurement is becoming more and more advanced. Yet, 
areas that are still reliant on the human factor only, still face challenges. Continuous 
violations of the law by procurement officials and insignificant punishments against them 
are producing a state of affairs when the purpose of the Law on Public Procurement 
(LPP) to have an efficient and economic procurement is not being met. 

Oftentimes, it’s the companies who have bid on a tender procedure who expose the 
violations, firstly by complaining to the contracting authority, and when not satisfied with 
the decision by referring to the Public Review Body (PRB). Nevertheless, when violations 
are not observed, it’s commonly the non-governmental organisations who uncover 
violations of the law. 

For purposes of this report, two monitors per each of the municipalities of Kamenica, 
Podujeva, Fushe Kosova, Shtime and Obiliq were monitored. These municipalities are 
small when likened to other Kosovo municipalities, henceforth there is little interest in 
concentrating monitoring efforts by non-governmental organisations there. Alternatively, 
selection of terms was also done by combining risks in specific areas, such as tenders on 
physical security, building of roads, servicing of cars, the estimated value of the tender 
etc. All steps in the procurement process were examined in this report, including initiation 
of procurement activity, tender dossier and its criteria, receipt of bids and the selection 
of the winner and up to the implementation of the contract. Documents were obtained 
from the e-Procurement platform, whereas in cases when the documents were not found 
in the platform, they were attained through request for access to public documents.

Democracy Plus through incessant monitoring of procurement activities is dedicated to 
shed light on violations of the law and to expose potential corruption. Conversely, the 
findings and recommendations provide a reference point for procurement officials to 
avoid violations of law provisions in the future. 
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Municipality of Kamenica

One of the two monitored tenders in the municipality of Kamenica was the wood supply. 
The lack of adequate definition of the estimated tender value aided companies to bid with 
higher prices than the contract for the same service delivered the year prior. Moreover, 
the prices were higher than in some other municipalities, despite being the same type of 
wood and quantity. 

The other tender monitored was servicing of municipal vehicles. In both lots of the tender, 
both winning bidders had higher prices for some products and very low prices for others. 
It appears that the municipality has not compared the prices with the market at all, while 
companies have foreseen which car parts tend to get broken more often, and have thus 
provided higher prices precisely for these parts. 

For both tenders there were unclear requests in the tender dossier, the area range and 
tools of work were not defined clearly. 

Wood supply 653-19-6263-1-2-1
The wood supply tender was broken down into two lots, one for wood supply for education 
institutions and the other one for wood supply for medical healthcare centres and other 
municipal institutions. The winner of both lots was NTP Mali Company with a price of 
81,400 euros per Lot 1 and 25,434 euros for Lot 2. Regarding the first lot, there was a 
second offer in competition, which was more expensive, while for the second lot, there 
were three other offers, while one had bid with a higher price and two other bids were 
deemed not responsive but had lower prices than NTP Mali. Aome had been eliminated 
due to its tools not complying with the circulation card, while the other company Çlirim 
Berisha B.I. had submitted two price lists. Out of the data provided, it may be concluded 
that they were eliminated in compliance with the LPP and ROGPP. 

When it comes to these tenders, the timing of initiation of the procurement activity is the 
most crucial element. Wood is a product whose price depends on the season it is bought, 
hence it is important for this procurement activity to occur during spring/summer, when 
the price of a cubic meter of wood is the cheapest. Nevertheless, the municipality of 
Kamenica did not do this, as the tender was published by the end of the summer, while 
companies submitted their offers only on September 11, 2019. 

The estimated tender value was 112, 608.50 euros, though it was not specified per lots. 
For Lot 1 a quantity of 1,850 m3 of beech wood was demanded while for Lot 2, 261 m3 
of beech wood and 300 m3 of oak wood was requested. The total requested quantity for 
both lots was 2411 m3.  If this number is divided per the estimated amount anticipated, 
then the estimated value per one cubic meter wood may be calculated (although it is 
combined between beech and oak wood, beech is 87.5% of the overall quantity), which 
is 46.7 euros. 

The same tender, but for 2018 which had been initiated in June 2018, for Lot 1 it included 
1,800 m3 beech wood, the municipality had estimated the amount of 78,624 euros, or 
43.7 euros per cubic meter of wood. This amount is three euros less per cubic meter 
when compared to the 2019 tender. The municipality has not adequately estimated the 
value of the tender and enabled companies to bid with higher prices. In the 2018 tender, 
the price provided for Lot 1 by NTP Mali was 44 euros, whereas the contract had been 
signed with NT Pylla with a price of 43.5 euros per m3. For Lot 2, the price provided by 
NTP Mali in the 2019 tender was 44 euros for beech and 46.5 euros for oak.
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Meanwhile, in 2018, the price provided by NT Pylla was 45.5 euros for oak variety. 
Based on the aforesaid data, it may be noted that the contract signed in 2019 for Lot 
1 is 0.5 euros higher for cubic meter of oak or 1,055.50 euros overall (2,111 m3 * 0.5) 
when compared to the prices of the 2018 contract. Regarding Lot 2, the difference is 
even bigger, the 2019 contract, the price is higher for one euro per cubic meter or 300 
euros more (300 m3 * 1) than 2018. The fault of the municipality in the 2019 tender was 
that the latter did not provide an estimated value of the contract per each lot. In case 
the budgetary threshold would have been known, then the companies would bid with 
amount below the threshold. 

There are municipalities in Kosovo which buy cheaper wood than the municipality of 
Kamenica. In October 2019, the municipality of Obiliq bough wood in the amount of 31.7 
euros per cubic meter, whule requesting oak in a similar quantity, which also included 
cutting them (2,111 m3 in Kamenica, 1960 m3 in Obiliq). Hence, defining the estimated 
value of a tender is one of the first steps before the publication of a tender. This stage 
must get indispensable attention, as an inflated price of a produce results in overpaying 
them. Such an example is the municipality of Kamenica, which paid 39% more than the 
municipality of Obiliq. 

The tender dossier for Lot 1 foresaw as a criteria for companies to have an advance stock 
of 500 m3 wood and 85 m3 of beech or 100 m3 of oak for Lot 2. This is a restrictive criteria 
and an unnecessary burden to the companies, as keeping and maintaining products 
comes has its own financial costs. Usually, tenders for supply do not require bidders to 
have advance stocks in their warehouses, while in this specific case, the municipality the 
municipality should not have put such a request, as it eliminates companies that do not 
have the required quantity in advance at the time of the bid, while companies that do 
not win the tender, may be left with unsold wood for a period of time as a consequence.

Servicing vehicles 653-19-5503-2-2-1
Servicing of vehicles tenders are always problematic, due to the bill of quantities being 
voluminous and abnormally low or high prices provided by the companies. Such is the 
tender in the municipality of Kamenica, which was separated into two Lots, where the 
winner of Lot 1 was D.P.Z. Behari, while Lot 2 had been initially cancelled. However, D.P.Z 
Astriti had submitted a complaint to the PRB against this decision. The company alleged 
that the municipality had disqualified D.P.Z. Astriti for concerns that had not been fulfilled 
by D.P.Z. Behari either. The PRB had deemed this as unequal treatment, and had sent the 
tender back for re-evaluation1. After the re-evaluation, the municipality had corrected 
its mistake by announcing D.P.Z. Astritin as the winner of Lot 1 and D.P.Z. Erdionin for 
Lot 2. For this tender, the procedure of framework contract based on scoring was used, 
however the contract was signed based on price units, while the estimated price serves 
as a threshold, which may vary only for +-30%. There are two problems resulting out 
of this procedure, the criteria for abnormally low price may not be applied due to the 
scoring, while high prices are another problem. Vehicles undergo at least one regular 
servicing each year, which includes changing of oil and oil filters, air conditioning and 
diesel filters etc. For both lots, the companies have provided prices that are a bit higher 
than the market. For vehicles under Lot 1, one regular service with four litters of oil 
10/40, and changing all filters, would the municipality 151 euros, however the market 
price is 100 euros. 

1 Decision 656/19. Procurement Review Body. 2019.
http://arkivaoshp.rks-gov.net/repository/docs/vendimet/2019/656-19vendim.pdf
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For other positions in the bill of quantities for both lots, there are prices that are cheaper 
in the market or vice versa. For example, in Lot 1, car wash was offered for four euros, 
while the market price is three euros. Big differences in prices are also in positions 
between two lots: under Lot 1, the car front pane and the rear have been quoted at 1 
euro, while the company offered 55 and 35 euros under Lot 2 for the same service. It 
appears that the municipality did not deal with abnormally low prices in many positions 
at all, whereas the result was that during the implementation of the contract there is 
the risk for only parts of the market price or even higher prices being billed. Such a 
phenomenon had been revealed by D+ in the municipality of Gjakova, where the winner 
of the tender renovated only parts of the vehicles that had higher prices, surprisingly2.

A criteria of the tender dossier that limited the location of the auto service provider 
only in the territory of the municipality of Kamenica is restrictive, as there are many 
villages belonging to other municipalities but are in close proximity to Kamenica. In the 
tender dossier, the municipality did not stipulate whether it would take the car itself to 
the service, and if so, who takes the cars with defects for servicing. This should have 
been defined in the tender dossiers, so disagreements during the implementation of 
the contract are avoided. Another requirement is for the bidder to possess adequate 
space for servicing the vehicles. However, the request did not define how big should this 
space be. In this case, the municipality should define the dimensions or the range of the 
space to complete the work, and thus avoiding any potential conflicts that may arise in 
the future. 

Some of the special conditions are defined in the tender dossier, however the most crucial 
element, the guarantee, was not defined in the tender dossier, but in the contract itself, 
for a period of one year. One economic operator should know in advance how much of a 
guarantee it will seek, in order to compile their office with the guarantee costs included 
in the offer, which would increase if the time of the guarantee is prolonged or vice versa. 

The bill of quantities for this tender, which is compiled in Excel format contains some 
mistakes in some areas. For Lot 1, in column S, the product was “Generator 95 KW-
Wolwo-margen Maranella”, which is not presented under the calculation in column T (the 
formula summing all number of columns E to R). Nonetheless, in the contract, the price 
presented under column T is presented, thus including S column as well. It is suspected 
that the winning company may have interfered in the bill of quantities. 

Municipality of Podujevo

Two tenders on procurement of works were monitored in the municipality of Podujevo. 
The criteria of the tender dossiers for both activities were unclear in some instances 
and had many flaws, which may create room for disagreements between the economic 
operators and the municipality. Another issue is the lack of publication of contracts 
with all the elements of the contracts, and in particular lack of the financial part in the 
published contracts, which makes it impossible for citizens or other stakeholders to 
understand what prices did the companies bid with in the tender. 
2 Towards municipalities with open, transparent and efficient public procurement. Page 41. Democracy 
Plus. 2018.
http://dplus.org/wp-content/uploads/2018/12/2018-12-03-Drejt-komunave-me-prokurim-t%C3%AB-hapur-
llogaridh%C3%ABn%C3%ABs-dhe-efikas-ALB-Final-1.pdf
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Another problem is that the municipality did not specify the special conditions of the 
tender dossiers at the time of publication in the contract notice, however these conditions 
become part of the contracts upon signature. Meaning, the bidding companies must 
know the conditions set by the municipality before placing their bid. 

Paving pedestrian trails with blocks in the City Park and the pathway 
in the new school in Batllava 615-19-4707-5-2-1
Four companies placed bids for this tender, while the winning company was Vëllezërit 
Hyseni in the amount of 25,167.20 euros, which is the cheapest price offered. Two other 
companies were deemed not responsive as they lacked some documents, while another 
company was responsive, however due to the high price offered, it could be the winner. 

This activity was not foreseen with the procurement plan for 2019, although in the 
Statement of Needs, it was presented as part of the plan. In the procurement plan there 
are only two tenders for works in Batllava, but none is about paving trails with blocks. 

Some of the tender dossier criteria are restrictive to the competition and unclear. The 
requirement for 15 employees is in violation of the ROGPP, which states that minimum 
average manpower for each of the last 3 years from the contract notice should be taken 
into account3. Such an example would be if the request would be for the bidder to have 
an average manpower of 15 staff in the last three years from the date of the contract 
notice. The request of the CA could have restricted competition, however the municipality 
resolved the issue by adding a sentence that the CA should provide proof that it can 
engage the necessary staff. Another unclear request is for work tools. The municipality 
formulated the request only with asking for necessary work tools needed to complete 
the work, however it was not specified what tools were required. This enabled the CA to 
define what are the necessary work tools on their own while how they interpreted on 
what are the necessary tools could be different for various Contracting Authorities. This 
unclear requirement could create room for disagreements during the implementation of 
the contract between the municipality and the winning bidder, as it is not clear what tools 
will be used by the company in completing the work. 

The special conditions of the tender dossier were not defined when the contract notice 
was published. As elaborated above, the guarantee is the key element of the special 
conditions, which when not defined in the beginning, it affects the offers of the companies, 
unless they have information on what are the guarantees required for the winner of the 
contract. 

As this tender dealt with building trail ways with paving blocks, the technical specification 
should have defined the area to be paved, the material of the blocks, the thickness of 
the blocks and other elements. The foreseen area to be paved is in accordance with 
dimensions foreseen in the bill of quantities. 

D+ findings presented in the “The level of publication of public procurement contracts” 
report4, show that the municipality of Podujevo does not publish the financial part of the 
contract, which makes it difficult to analyse the data. Per the ROGPP, the contract should 
be published on e-Procurement and should contain the contract, general conditions, 
special conditions and the description of prices. This is a continuous violations made by 
the municipality in almost the contracts it publishes. 

3 Article 26.8, page 61. Rules and Operational Guideline of Public Procurement. PPRC. 2019
https://krpp.rks-gov.net/krpp/PageFiles/File/A01 2019/Rregullat dhe Udhezusi 10 04 2019 2.pdf  
4  Level of publication of contract in public procurement. Democracy Plus. 2020.
http://dplus.org/wp-content/uploads/2020/01/2020-01-31-Niveli-i-publikimit-te-kontratave-ne-Prokurim-
Publik.pdf 
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Building, renovating and maintaining public lighting 615-19-6796-5-
2-1
The tender for building and maintaining the public lighting was published on 10 September 
2019, in the estimated amount of 98,418.18 euros. This was a retendering procedure as 
the first time, the tender was annulled due to technical problems in the e-Procurement 
platform. The second time, six companies placed their bids, while the winner was the 
Consortium ABC & Elektro Meli & Graniti in the amount of 51,007.50 euros. A cheaper 
offer had been placed however it was deemed not responsible due to the lack of the 
project manager, which the requirements asked to be an engineer or an individual with 
an MA in electro-technics – energy. Another company was also deemed not responsible 
which had a higher price, whereas three others were cheaper than the winner but were 
not responsive. As the first tender had been cancelled due to technical problems, the 
municipality should not have published the report for opening of bids5, as it enabled the 
bidders to see each-others prices and base their offers in the second tender on them. 
It appears that this was the case, as the winning consortia decreased its offer for eight 
thousand euros compared to the first bid. 

The municipality had shortened the deadline for accepting offers the second time 
from 20 days to only 10 days, justifying it with the many defects on the ground that 
needed fixing, however the reason should have been the technical problems in the 
e-Procurement. In the criteria of the tender dossier, a good practice noted was the 
requirement to have “completed works in the amount of 140,000 euros in the past three 
years”, while the leader of the consortia should have about 60% of the requested amount. 
This requirement makes it impossible for consortia of companies who have very little 
experience in similar fields with public lighting to get together and apply. Same as with 
the tender on paving blocks, municipality also requested a fixed number of staff, and not 
the average manpower in the last three years, as stipulated in the ROGPP. Furthermore, 
contracts with employees were not requested at all, which could potentially create a 
situation when employees are declared in the tender, without their consent. This has 
been the case in some tenders monitored by D+ at the PRB. The only work tool requested 
was a truck mounted aerial work platform. This is an equipment that lifts employees up 
to fix electricity poles. In this specific case, it was not specified what the height is required 
to lift up to, as not all trucks can reach the same heights.  

The special conditions of the tender dossier were not stipulated when the contract 
notice was published, but were included in the contract once the winner was selected. 
It is surprising that the municipality did not request a period of guarantee in the special 
conditions of the contract. As the tender deals with execution of works, the guarantee is 
a must. 

This procurement activity was foreseen in the procurement forecast for 2019, however, 
it had been estimated to cost 150,000 euros, whereas the estimated cost of the tender 
is much lower, with 98,418.18 euros. The amount is the same with the one presented in 
the Statement of needs and determination of availability of funds. BBased on the two 
different amounts, it may be noted that the municipality did not properly plan how much 
financial means are required for the tender. In the procurement forecast, the activity had 
been planned for April 2019, but it started only in September 2019, with a four month 
delay. 

5 Report on opening of tenders. E-Procurement. 
h t tps : / /e -prokur imi . rks -gov .ne t /SP IN_PROD/APPL ICAT ION/ IPN/DocumentManagement /
DokumentPodaciFrm.aspx?id=609883
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Similar to the tender on paving blocks, the financial part of the contract was not published. 
It appears that the municipality does not include the financial part in the contract at all, 
as it is missing even in the documents sent to D+ as well as in the contract published on 
the e-procurement and the web site of the municipality.

Municipality of Fushe Kosova

Two tenders were monitored in the municipality of Fushe Kosova, one on purchage 
of vehicles and the second on supply with food and sanitary tools. The municipality 
did not grant access to public documents, thus D+ used the documents found in the 
e-Procurement platform. 

The tender on purchase of vehicles was adapted for a Gold VI car, while the municipality 
did not properly estimate the price as it paid 12,975 euros for a car that has a market 
price of 9,000 to 10,000 euros. The municipality thus harmed its buddget in an estimated 
amount ranging from 4,700 to 9,420 euro overall. 

In the tender on supply with food and sanitary tools, there are many mistakes, including 
wrongful units, flawed description of goods and identification of some goods with the 
names of the producer. 

Purchasing four official vehicles 612-19-6432-1-2-1
The tender to purchase four official vehicles was annulled once due to lack of offers. 
In the second tender, the estimated value was increased from 50,000 to 53,500 euros, 
where only one company placed a bid, Dreni-A, which won the tender with an amount 
of 51,900 euros. The only difference in terms of technical specifications between the 
two tenders, was that the first time, the municipality had requested vehicles produced 
minimally on 2012, whereas the second time the request was drecreased to vehicles 
produced minimally on 2011. Regarding the tender dossier, the municipality increased 
the criteria on the reference of similar supplies in the last three years from 75,000 euros 
to 80,250 euros. As there were no offers the first time the tender had been announced, 
the criteria in fact should have been lowered instead of increased. The municipality 
also asked to shorten the deadline to accept offers, despite this being a re-tendering 
procedure. The shortened deadline should not happen due to actions of the municipality, 
but deadline may be shortened only due to force majeure, for example due to natural 
disasters. Another finding was that the municipality had not planned purchasing these 
cars, as this activity was not invluded in the procurement forecast for 20196.

Technical specifications compiled were adapted to one brand of vehicles, Volkswagen Golf 
VI, where noy only do technical specification fully match the brochure on the webpage 
of Volkswagen, but even the document of technical specifications is titled “Specifications 
Golf 6 fks__2011 (3)”. Adapting criteria to one singular brand or company is prohibited by 
the LPP, while in this specific case, the municipality has restricted competition. Adapting 
of criteria was done with mistakes in some instances by the municipality. For example, 
the municipality asked for the vehicles to have a level 6 of gass emission, a criteria that 
6 Planning on procurement for 2019. Municipality of Fushë Kosova.
https://kk.rks-gov.net/fushekosove/wp-content/uploads/sites/16/2019/02/Planifikimi-i-prokurim-
it-per-vitin-2019_1.pdf
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entered into force in 2015, however Gold VI was manufactured only until 2014. This 
means that the company cannot offer Golf VI with EURO 6 standard, meaning that it 
would be impossible to apply the requested technical specifications as per the tender 
dossier. 

The municipality requested to purchace four vehicles, whereas the amount of 51,900 
euros which was contracted means that the Dreni-A offered a price of 12,975 euros per 
one vehicle. Municipality requested engice capacity of 2.0, manual or automatic and 
other standards features of the vehicle. Based on the set criteria, the market price varies 
between 9,000 to 10,000 euros, while when adding the 18% VAT, the price would be 
between 10,620 to 11,800 euros. In the best case scenario, the municipality has paid 
1,175 euros more than the market price including the VAT per each, whereas the worst 
case scenario would mean that it has paid 2,355 euros more per each car, thus paying 
between 4,700 to 9,420 euros more than the market price. According to this calculation, 
the budget of the municipality has been damaged. Before launching the tender, the 
municipality should have conducted better market research in order to understand how 
much does such a car cost in the market and then to proceed with procuring the activity. 

Supply with food and sanitary equipment 612-19-6057-1-2-1
In the tender for supply with food and sanitary equipment, two companies placed their 
bids, while EE Eximi was the winner with an amount of 56,076.26 euros, which was the 
cheapest offer. The costs had been estimated at 120,000 euros or more than double the 
offer of EE Eximi. Due to the huge difference and the various types of goods requested, 
it is difficult to conclude whether there was inadequate planning on the side of the 
municipality or whether EE Eximi offered abnormally low prices. After reviewing the 
contracts, for some positions, it appears that EE Exim offered very low prices: 

• Eight cents per one kilogram of black pepper – on the market a small package 
containing about 10 grams costs 10 cents;

• One euro per one kilogram of broccoli – on the market, one head of broccoli with 
about 300 grams costs about 3 euros; 

• 0.47 euro cents per one kilogram of peanuts – on the market one kilogram of peanuts 
costs about five euros. 

Out of 158 goods requested, some of them do not have the adequate measurement unit: 

• Celery was requested in kilograms, while in the market it is sold in pieces; 

• Red pepper and black pepper were requested in kilograms, whereas they are sold in 
small packages and weight in grams in the market; 

Many products were not specified adequately, which enables the companies to deliver 
cheaper goods. Some of them include: 

• In position number 62 in the Bill of Quantities, scrap of cloth and paper of high quality 
were requested, however what constitutes high quality was not defined at all; 

• In position number 133, “100 grams of cake” were requested, without specifying what 
kind of cake. 

Errors in measurement unit together with the lack of adequate description of goods 
enabled the company to bid with very low prices in many positions, which have reflected 
on the end price of the overall contract. 
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In the bill of quantities, for many goods the name of the brand or the manufacturer was 
written. This is prohibited by the LPP in principle, however the municipality added the “or 
equivalent” good by the name of each brand, thus avoiding to violate the Law. However, 
it should be emphasized that the municipality should compile technical specifications 
without having to mention names of certain goods. 

Municipality of Shtime

Two tenders were monitored at the municipality of Shtime, one on installing cameras 
throughout the city and the other one on building two bridges in the city. The tender on 
installation of cameras saw many violations, as for example in the technical specification 
cameras were requested to have audio recording as well, however the winning company 
provided cameras that enable only video recording. In addition, some of the specifications 
requested are not compatible with the model of the camera provided by the economic 
operator. 

The tender on renovation of bridges and riverbed also had flaws, as the execution project 
was not provided together with the tender dossier. The title and description of the tender 
are not in line with the bill of quantities, which include renovation of two bridges but not 
the riverbed. 

Placing camera system across all the city of Shtime 617-19-5785-1-2-1
The tender on installing cameras across the city of Shtime was published on August 2019 
with an estimated value of 35,000 euros. The tender was for a framework contract with a 
deadline of completion of work on May 2020. Five companies submitted their bids for the 
tender, while the winner was AFAIng which offered the cheapest price of 23,333 euros. All 
other companies were deemed responsible, potentially also due to all criteria stipulated 
in the dossier being attainable. The evaluation of offers was done in accordance with the 
law and within the 30 days deadline. 

The biggest problem in public procurement in Kosovo are the technical specification. On 
information technology producects, there aren’t many terms in Albanian language, thus 
usually the technical specifications are copied from an internet page are are presented 
in English. For this specific case, the technical criteria were very detailed, thus raising the 
suspicion that they have been copied from the specifications of a certain product. AFA 
Ing offered the model of camera DS-2CD2T43G0-I57 manufactured by Hikvision, however 
some of the specifications of this model do not comply with the requirements of the 
tender dossier. In the table below, differences in the specifications are presented: 

Specifications in the tender dossier Specifications of DS-2CD2T43G0-I5 
camera

1 IR distance of min. 100m IR distance up to 50 meters
2 Compression of audio should support G.711a/ 

G.711Mu/ AAC/ G.726
Does not provide audio recording but only 

video recording

Table 1. Difference between the specifications requested for the camera and what the winning 
company delivered.  

7  Page of the model of the camera DS-2CD2T43G0-I5/I8 by Hikvision
https://www.hikvision.com/es-la/Products/Network-Camera/EasyIP-2.0plus/4MP/DS-2CD2T43G0-I5/I8
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On the first point, the IR distance means how far away can the camera record during the 
night. From the above table, it can be seen that the delivered camera can only record half 
of what was requested in terms of the distance. For point two, the shortcoming is even 
bigger, the cameras installed do not provide audio recording at all, despite the technical 
specifications requesting this feature. This shortcoming affects the price as well, as a 
camera that records audio as well, would have been more expensive. 

In order to check the cameras, an NVR (Network Video Recorder) is needed. The winning 
company provided the DS-7732NXI-I4S model8. This equipment is not in line with the 
specifications requested on the tender dossier. NVR was requested to contain at least 
eight SATA ports in order to install the hard disks, but the equipment has only four ports. 
Municipality also requested four USB ports but the equipment has only three ports. 

In two instances, in the bill of quantities the municipality mentioned the products with 
the brand name (Intel Core and Seagate), which is prohibited with the LPP9, however this 
can be done only when the word “or equivalent” is added at the end. 

The special conditions of the tender dossier were not requested when launching the 
tender, but were specified only upon signature of the contract. This is in violation to the 
ROGPP10, which stipulates that conditions should be compiled together with the tender 
dossier. Lack of specification may create room for economic operators may be at an 
advantage if they know the conditions in advance. The conditions should specify the 
guarantee for the products, which affects the price that the economic operators offer. 
In the case of the municipality of Shtime, a positive action is the request for a 12 months 
guarantee, which D+ has noted in the past that in many tenders it is not requested at all. 
Another good practice is that the start and completion dates of the contract have fixed 
dates, as in many contracts the completion is set only with days. 

The biggest violation in this tender is the request for the cameras to contain audio 
recording, whereas the winning company offered only video recording cameras. Since 
the municipality did not require companies in the tender dossier to indicate with what 
cameras they would submit their offers, it is impossible to know what type of cameras 
would other economic operators have provided, in case they would have won the tender. 
Nevertheless, the municipality should request economic operators in the tender dossier 
to submit a catalogue for the products they would offer, as in that case the municipality 
would know in advance the type of cameras it would buy. 

Renovation of two bridges and a riverbed 617-19-5848-5-2-1
The tender on the renovation of two bridges, in fact is a tender for the renovation of 
one bridge and the demolition and building of a new one. This activity was re-tendered, 
as in the first it was cancelled due to the winning company not having filed the tender 
security per the requirements of the municipality. The second time, the winner was NTP 
Ardhmëria  in the amount of 45,320.50 euros. The company had bid the first time but 
with a higher price of 48,736 euros. Both times, only NTP Ardhmëria had submitted a bid. 
The requirements of the tender dossier were not restrictive to competition, however the 
lack of interest of other companies to submit their bids, may be explained with the small 

8 Page of the model NVR DS-7732NXI-I4S by Hikvision
https://www.hikvision.com/en/products/IP-Products/Network-Video-Recorders/Pro-Series/DS-7732NXI-I4-
4S/
9 Law on Public Procurement. Article 28.7. Official Gazette of the Republic of Kosova. 2016. 
https://gzk.rks-gov.net/ActDetail.aspx?ActID=2772
10  Rules and Operational Guideline of Public Procurement. Article 18.3. Public Procurement Regulatory 
Commission. 2019. https://krpp.rks-gov.net/krpp/PageFiles/File/A01 2019/Rregullat dhe Udhezusi 10 04 
2019 2.pdf 
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value of the tender. However, the requirements of the tender dossier were not without 
flaws: two heavy trucks and two excavators were requested, but without specifying the 
weight of the equipment. The practice used by other contracting authorities is for them 
to define the weight. 

Another finding is that the municipality did not publish the executive plan for the bridges, 
which is a requirement of the ROGPP. 

20.13 The Executive Project is the graphic design of all the administrative and engineering 
processes of the required works as described in the Technical Specifications and, therefore, sets 
forth, and in any particular, architectural, structural and plants of the works to be executed. 
The Contracting Authority is responsible for drawing up the Executive Project which shall 
be mandatorily attached (also on electronic devices) to the Technical Specifications, which 
are part of the Tender Documentations. No Contracting Authority is allowed to issue Tender 
Documentation without attaching the detailed project description.

Lack of publication of the executive project together with the tender dossier, creates room 
for unequal treatment of all economic operators and the elimination of fair competence, 
as one economic operator may obtain the executive project through informal means. 
This would give advantage for that economic operator, who may submit their offer based 
on the project. On the other hand, the other companies who did not obtain the executive 
project other means, would be in disadvantage and it would be difficult for them to offer 
competitive prices. 

From the title of the tender it may be noted that the renovation of the riverbed was 
requested, however in the bill of quantities there is no position where this activity is 
foreseen. The entire value of the contract was spent in renovating the bridge, however 
the title of the tender and the description of the work provided in the contract notice, 
speak about renovation of bridges and of the riverbed of the river. The estimated value 
of the tender was 50,000 euros while when taking into account the value, it cannot be 
known if the riverbed was taken into account during the estimation or only the renovation 
of the bridges. 

During the implementation of the contract, in one of the positions, the company did not 
complete the work adequately, namely for position 2.3 of the bill of quantities:

2.3 The supply and work of asphalt paint which must be resistant to weathering and abrasion. 
Supervisory body assignees the colour. 

The company painted the asphalt over the bridge in red, which after few days was 
almost completely erased11, and as of January 31, 2020 was not fixed. For this position 
the company has given a price of 2,000 euros. This position compared to the others does 
not have any technical specification for colour parameters and other elements. From the 
data it is not known how much this colour cost in the market, the company could have 
given a very high price. 

The municipality should ensure in the future, that tenders relating to the execution of 
works contain the executive project, as well as ensure that the tender title and project 
purpose are matched to the bidding position. 

11 The paint of the bridge in Shtime fades only two days after renovation. 2019. Accessed on 20.01.2020
http://buletiniekonomik.com/index.php/2019/12/10/ures-se-shtimes-i-del-ngjyra-dy-dite-pasi-u-rregullu-
a/?fbclid=IwAR0Nx0hVPMFxanaK4InvUyUr7oAqXxjmNHfNHzJAqwcYXwmutmQ-D1z4CkM 
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Municipality of Obiliq

The municipality of Obiliq when compared to other municipalities stands better in terms 
of criteria set in the tender dossier and in estimating the value of the tender. Furthermore, 
the special conditions of the tender dossier are defined in the beginning, so before the 
offers are submitted. 

The tender on supply of combustibles for heating is a good example of adequate 
preparation of a dossier, as well as adequate estimation of the budget, which enabled 
the municipality to sign a much cheaper contract than the municipality of Kamenica. 

In the physical security tender, the municipality despite having estimated a sufficient 
budget including all expenses, it did  not calculate the threshold below which the offers of 
the companies would not be able to cover expenses, while it selected a winning company 
with an offer of 866 euros cheaper than the costs. The may potentially create the risk for 
the employees to bear the costs, for example their pension contributions not being paid. 

Supply of combustibles for heating 614-19-6415-1-2-1
The tender for the supply of combustibles for heating includes the supply of wood and 
pellets. The specifications for wood supply are the same as those of the Municipality of 
Kamenica, beech wood and their sawing. In this tender the contract winner was NTP 
Agoniti with a price of 65, 583,10 euros, which also was the lowest price, while the other 
two bids were not responsive, two others were responsive but with higher prices.  The 
price per one-meter cubic wood, of 31, 70 euros is significantly lower than the price in 
the Kamenica Municipality contract. In fact, all the bids in this tender are lower than 
the winner of the contract in Kamenica’s Municipality. This has happened because the 
Obiliq’s Municipality for 1,993 meters cubic wood and 16 tons of pellets. Assuming that 
a ton of pellets is estimated to cost of 200 euros, then 13 tons make 2,600 euro, with the 
remaining 70,405 euros persist for wood. Estimated value per cubic of wood would be 
35, 33 euros, which is significantly lower than 46,7 euros in the Municipality of Kamenica. 

Compared to 2018, in that year’s tender the municipality purchased wood at a price 
of 32 euros per cubic meter, while in 2019 it bought them for 30 cents cheaper. This 
indicated that the 2019 tender was not a special case, but if budgeted well, the wood 
could purchase for around 32 euros per cubic meter. 

The criteria of the tender dossier were likely to be less stringent, as the financial turnover 
required twice the estimated value. This is allowed by the PPL, but since it’s a simple 
product such as wood, there would be no risk of lower bidding, while the number of bids 
would be bigger. Unlike other municipalities, special conditions are included together 
with the tender dossier, but some of them have been changed in the contract, which 
shouldn’t be done in this case, since they should be identical. 

The purchase of wood at a price of 31,70 euros per cubic meter, indicated that the 
Municipality of Obiliq has predicted well how much a cubic meter of wood can cost in 
the market, when it comes to large quantities, as for few woods, the market price can be 
higher. The municipality should continue calculating the estimated value as in previous 
years in the previous year’s tenders, and since there are over five bids in one tender, than 
it is implied that the companies can supply at price below 35 euros per cubic meter. 
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Physical security of the municipal building 614-19-149-2-2-1
The tender for physical insurance was published in early 2019, but due PRB complains, 
the contract was not signed until July 2019. The winner of the contract was Rosa Security, 
priced at 25,344 for a period of 36 months. Since the contract is a framework contract, 
it is allowed to have +-30% ramp. In this tender 12 companies bid, while nine where 
irresponsible, seven of which were eliminated due to tender’s security, which did not 
contain the demand. Two other companies, though responsive, have offered a higher 
price than Rosa Security. 

At the first evaluation of the bids, the municipality had recommended Rosa Security as 
a winner, but the process was suspended after the International Security Association 
complained to the PRB, claiming that the Rosa Security bid failed to cover all costs 
arising from the Law of Labour PRB approved the appeal and returned the tender for 
reassessment12. After reassessment, Rosa Security was again recommended for the 
contact, the decision postponing the International Security Association to appeal again to 
the PRB. The second time, PRB decided to approve the municipality’s decision to award 
the contract, on the grounds that Rosa Security fulfils all the criteria under Labour Law 
and it’s the cheapest bid 13. 

In physical security tenders, the key element that often includes 100% of the cost, are the 
employee salaries. Municipality of Obiliq has requested in the tender dossier to respect 
Labour Law and to calculate all applicable taxes, while net salary should be 270 euros 
per month. The tender dossier required two employees to work eight hours a day, five 
days a week for 36 months. Bid costs for a worker are net salary+ payroll tax + employee 
pension contribution + company pension contribution +18% VAT. Expenditure of one 
employee per month would be:

(270 + 9.13 + 14.69 + 14.69) * 1.18 = 364.04 euros, while 2 employees are 728.08 euro, 
while for 36 months 26,210.88 euros.

Rosa Security’s bid was 25,344 euros and from a comparison to the higher price it can 
be seen that the bid is in the cost, with a difference being 866,88 euros. The PRB in the 
analysis of the financial offer did not include the employee’s pension contribution (one 
employee, 14,69 euros, two 29,38 euros), a thing which was explicitly requested in the 
tender’s dossier. The PRB concluded that the employee pays the pension contribution 
himself, but it is a wrong finding, since in this case the net rather than the gross wage 
was claimed. In other words, when the net wage is claimed, the worker does not pay a 
pension contribution, but the company performs this obligation. The fact that the full 
cost of the bid is not included can also be seen from the tender’s proposal, where the 
price was requested to be paid per hour, while Rosa Security Provided a price of two 
euros per hour including all taxes. In the bill, for one month, two workers were given 352 
euros or 176 euros per worker. From the cost per employee per month which was 364,04 
euros, can be calculated as the cost per hour per worker: 

364.04 / 176 = 2.0684 euro

The above calculation shows that the cost per hour is about seven cents higher than the 
company’s offer. When counting for two employees, per36 months the result is:

176 * 2 * 36 * 0.0684 = 866.76 euro

12 Decision 106/19. Procurement Review Body. 2019.
http://arkivaoshp.rks-gov.net/repository/docs/vendimet/2019/106-19vend.pdf
13 Decision 298/19. Procurement Review Body. 2019.
http://arkivaoshp.rks-gov.net/repository/docs/vendimet/2019/298-19vendim.pdf
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From the calculation of the values from the bill (866,76 euros) and the calculation made 
from the PRB decision’s data (866,88 euro), it is seen that the values are the same (very 
small difference due to rounding in two numbers after the decimal comma), where it has 
been confirmed that Rosa Security’s bid does not cover al costs.  

Criteria in the tender’s dossier, as in the supply of woods, have no restrictive elements, 
while the special conditions are specified together with the dossier. Also, the municipality 
has acted correctly when it mentioned all the elements of the Labour Law and has asked 
the bidders to sign statements that will adhere to all the requirements, including the net 
salary along with other liabilities and Vat. Concern still stays in the fact that costing errors 
are being continued by both contracting authorities and PRB. In the bids for physical 
insurance it is precisely the calculation of the cost of the bid that also determines the 
winner. In this case, if one hour and 36 hours were correctly calculated, then the threshold 
below which bids would not be able to cover their costs would be known. First you have 
to know the threshold, then choose the lowest priced responsive offer. In this case, the 
cheaper price has fallen short of the cost incurred and Rosa Security at the price offered 
will not be able to pay the employee’s pension contribution. 
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Recommendations

For all municipalities:

• To pay more attention in defining the estimated value of a tender, in order to save 
the budget. Comparison of prices with previous periods or with prices of contracts of 
other contracting authorities are a good basis on how to define the estimated value. 

For the municipality of Shtime:

• Technical specification for information technology products should be less 
complicated;

• To set a requirement in the tender dossier for economic operators to submit a 
catalogue of the product they will offer;

For the municipality of Podujevo:

• To ensure that special conditions are specified with the launching of the tender dossier 
in order for the bidders to prepare their offers in accordance with these conditions;

• In the signed contract, list of prices should be included, as apart from this being 
a legal requirement, it would help all interested parties to know what price is the 
municipality for certain works or services. 

For the municipality of Kamenica: 

• To pay more attention to calculating the estimated value of a tender. This should be 
easier when only one product is in question, for example the tender on wood supply;

• To ensure that the tender on servicing of vehicles will not be billed only for parts that 
are more expensive. In addition, municipality should use services especially for parts 
that have abnormally low prices; 

For the municipality of Obiliq

• For future physical security tender, the municipality should calculate the threshold 
below which the bids would be deemed not responsible, as calculations show that 
they would not be able to cover expenses. But, in order to do so, they would need 
professional people with adequate knowledge in the evaluation committee. 

For the municipality of Fushe Kosova

• To respond to requests for access to official documents in accordance with the Law 
on Access to Public Documents;

• To ensure that technical specifications are not adapted to specific brands and 
manufacturers;

• Before launching a tender, to consult the market prices and costs of previous similar 
contract, in order to avoid budget losses due to high prices.
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Supported by:

Democracy Plus
Democracy Plus (D+) is an independent, non-profit and nonpartisan 
organization, officially registered in March of 2016. D+ strives the development 
of a democratic society through increasing civic participation in political process, 
generating greater public accountability and influencing decision-making. We 
integrate information technology in of all our efforts as we make an effort to 
utilize the  power of Internet, which plays an important role for democratizing 
a society.

D+ aims to contribute in establishing good governance practices in public 
institutions at the central and local level, strengthening the rule of law, advancing 
political parties and the process of free and fair elections.


